14th April 1960]

*666 Q.—Sri M.P. SARATHI
Sri A. VEDARATNAM } கனம் மின்சார அமைச்சர் அவர்கள் தயவுசெய்து கீழ்க்கண்ட கேள்விக்கு பதிலளிப்பாரா : 11-00 a.m.

குந்தா நீர் மின்சாரத்திட்டத்தை நிறைவேற்றுவதில் காலதாமதம் ஏற்படக் காரணம் என்ன ?

The Hon. Sri V. RAMAIAH : As per the schedule drawn up by the Canadian Consultants, the first unit in Power House No. I in the Kundah Project is due for being commissioned only by the middle of April 1960. However in view of the continually and rapidly increasing demand for power in the State, efforts were made by working round the clock to commission the first unit in October 1959 itself and statements to this effect were made in this House. But due to the occurrence of mud in certain reaches of the main and inter-connecting tunnels and due to the unusually heavy rain and gale that were prevalent in the work sites during the whole of June 1959, the units could not be commissioned in advance in October 1959. The first unit of 20,000 K.W. in Power House No. I has since been commissioned on the 25th March 1960. The second unit of 20,000 K.W. in Power House No. I and the four units of 35,000 K.W. each in Power House No. II are expected to be commissioned during 1960–61 as and when each unit gets ready.

Sri M. P. SARATHI : ஸார், இந்த தாமதம் ஆவதற்குக் காரணம் குந்தா திட்டத்தில் வேலை செய்யும் தொழிலாளர்களுடைய குறைகள் சரியாகக் கவனிக்கப்படவில்லை என்ற காரணமா ?

The Hon. Sri V. RAMAIAH : தாமதத்திற்கு நல்ல காரணம் முதலிலேயே சொன்னேன். கனம் அங்கத்தினர் அவர்கள் இந்த காரணத்தை நன்ருக புரிந்து கொண்டால் அவர்கள் தொழிலாளர்களை கொண்டுபோய் இதிலே புகுத்தி குழப்பம் செய்யமாட்டார்கள். தொழிலாளர்களைப் பொறுத்த வரையில் குந்தாப் பகுதியில் நடந்த வேலையில் நல்ல ஒத்துழைப்புக் கொடுத்திருக்கிருர்கள். பெரும் தேசபக்தியோடு வேலை பார்த்து வந்தார்கள் என்று நாம்மட்டும் கூறுவதோடு மட்டுமல்லாமல் கனடா தேசத்தைச் சேர்ந்தவர்கள்கூட போற்றக்கூடிய முறையில் அவர்கள் வேலை செய்து வந்தார்கள்.

Sri A. VEDARATHNAM : ஸார், இந்தக் குந்தாத் திட்டத்தின் ஒவ்வொரு பகுதியிலும் நிகரமாக எப்போது வேலை முடியும் ? முற்றிலும் சேர்ந்து எப்போது வேலை பூர்த்தியாகும் ?

The Hon. Sri V. RAMAIAH : அந்த வேலை முழுவதும் 1960–61-ம் ஆண்டு முடிவிற்குள் முடிந்து விடும். இப்போது இந்த வேலை எப்படி நடந்து கொண்டிருக்கிறதென்ருல், முதல் யூனிட் ஆரம்பமான தேதியில் இருந்து ஒவ்வொரு மெஷினும் வேலை செய்ய ஆரம்பிக்க குறைந்த பட்சம் இரண்டு மாதங்கள் ஆகும். ஒவ்வொரு யூனிட்டும் பூர்த்தியாக ஆக அந்த யூனிட்டில் மின்சார உற்பத்திக்கு தயாராகிவிடும். அந்த முறையில் இந்த வருஷம் முடிவுக்குள் எல்லா வேலையும் பூர்த்தியாகிவிடும்.

Sri M. P. SUBRAMANIAM : ஸார், சென்ற மாதம் 25-ம் தேதி முதல் உற்பத்தி யந்திரம் துவக்கப்பட்டது என்று சொன்ஞர்கள். இப்போது அங்கே மின்சாரம் உற்பத்தி செய்யப்பட்டு வருகின்றதா ? அல்லது துவக்கப்பட்ட நிலையிலே நிறுத்தி வைக்கப்பட்டிருக்கிறதா ?

The Hon. Sri V. RAMAIAH : துவக்க விழா 25-ம் தேதி மார்ச் மாதம் நடைபெற்றது. போதுமான தண்ணீர் அணைகளில் இல்லாத காரணத்தால் உடனடியாக மின்சாரம் உற்பத்தி செய்ய முடியவில்லை. மழை வந்ததும்

மின்சாரம் உற்பத்திசெய்ய முடியும். அந்தப் பகுதியில் எப்போது மழை பெய்யும் என்று யாருக்கும் தெரியாது. எப்போது வேலை முடிந்ததோ அப்போது துவக்கி வைத்து விட்டால் மழை பெய்து தண்ணீர் நிரம்பும் போது நாம் மின்சார உற்பத்தி செய்து கொள்ளலாம் என்ற முறையிலே அது துவக்கி வைக்கப்பட்டிருக்கிறது.

SRI S. M. ANNAMALAI : ஸார், இப்போது மழை பெய்து அந்த " பவர் ஸ்டேஷன் " வேலை செய்ய ஆரம்பித்து விட்டதா ?

THE HON. SRI V. RAMAIAH : இல்லை.

Electricity cut

* 667 *Q.*—SRI A. A. RASHEED : Will the Hon. the Minister for Electricity be pleased to state—

(*a*) whether the industrial output has in any way been adversely affected on account of the electricity cut imposed recently; and

(*b*) if so, whether the Government propose to open more thermal stations at important industrial centres ?

THE HON. SRI V. RAMAIAH : (*a*) The power cut imposed during 1958 has to a small extent adversely affected industrial output.

(*b*) The Neyveli Thermal Station which is at present being established as part of the integrated Lignite Project will have an installed capacity of 250,000 K.W. initially. Of this, 159,000 K.W. will be fed into the Madras Grid.

In addition, this Government have suggested to the Government of India the installation of additional units at Neyveli during the Third Five-Year Plan period either by the Government of India or by the State Electricity Board for the generation and delivery of 200,000 K.W. of thermal power into the Madras Grid.

SRI A. A. RASHEED : Is the Hon. Minister aware that industrial output is affected by the periodic electricity cut and will the Government therefore make arrangements for opening more thermal stations, apart from the one to come up at Neyveli, in a number of big towns in our State ?

THE HON. SRI V. RAMAIAH : It is an admitted fact that industries will be upset if there are periodical power cuts but luckily for us, for the last two years we have not introduced any power cut. And we also know we are working under a very great strain and all our power projects are mainly based on hydro-power. After the completion of the project at Neyveli we are going to get substantial power and as and when the demand increases, I am sure we will look into it and meet the demands of the industry.

SRI A. A. RASHEED: Can the Hon. Minister assure the House that there will be no power cut during this summer ?

THE HON. SRI V. RAMAIAH: I believe the hon. Member should put that question to 'Nature'. (Laughter.)